

February 20, 2025

25-047

ADOPT FINDINGS - GRANT AN EXEMPTION FROM  
COMPETITIVE BIDDING - AUTHORIZE USE OF THE  
CONSTRUCTION MANAGER/GENERAL CONTRACTOR  
(CMGC) ALTERNATIVE CONTRACTING METHOD FOR THE  
BLOCK 56 (HILLSBORO) NEW ACADEMIC BUILDING  
PROJECT

PREPARED BY: John MacLean, Finance & Procurement Manager, Planning & Capital Construction

FINANCIAL  
RESPONSIBILITY: Rebecca Ocken, Director, Planning & Capital Construction

APPROVED BY: Dina Farrell, Vice President, Business & Finance/Chief Financial Officer  
Katy Ho, Executive Vice President  
Dr. Adrien L. Bennings, President

STRATEGIC THEME: Delivery: Redefine time, place, and systems of educational delivery to create a more learner-centric ecosystem; Enterprise: Cultivate a long-term sustainable college enterprise

REPORT: The voter-approved 2022 Bond Program included funding the construction of a new academic building in Washington County to improve access to education and training opportunities. A suitable site has been identified in Hillsboro for a new 30,000 sq ft building to be developed in partnership with Hillsboro School District. The building will be built and owned by the College on land leased from the School District on a long-term ground lease.

Because of the complexity of this project, Staff recommends that the Construction Manager/General Contractor (CM/GC) process be utilized. The CM/GC alternative contracting process is authorized for procurement of construction services under ORS 279C.337 provided that the Local Contract Review Board (the Board of Directors for PCC under ORS 297A.060) approves an exemption from competitive bidding. Under the CM/GC contracting method:

- Prospective contractors are solicited prior to completion of the design phase pursuant to a competitive request for proposals (RFP) process, where selection is based upon criteria

relating to the experience and expertise of the contractor rather than low bid.

- The contractor works with the owner and engineer during the design phase to develop the final design with the goals of improved constructability and value engineering, which results in fewer change orders and the ability to expedite the construction schedule. It also enables the contractor to be involved in development of the construction program, including implementation of the College's inclusivity goals. (Under the standard design/bid/build method, the design is completed before the project is bid, award is based upon low bid, and the contractor comes on board at that point.)
- At the end of the design phase, the owner and contractor negotiate and agree on a guaranteed maximum price ("GMP") and the construction schedule for the construction phase of the project. Execution of the GMP Amendment starts the construction phase of the project.

The CM/GC alternative contracting method is commonly used by public contracting agencies for large and/or complex projects such as the Block 56 project.

The Construction Manager/General Contractor (CM/GC) form of contracting is a competitive request for a proposal process that requires the contractors to provide detailed information and examples from past projects that demonstrate how they are able to meet the criteria the college sets forth. One of the criteria is the utilization of MWESB contractors and subcontractors. They have to demonstrate their commitment, prepare an outreach plan, share utilization from past projects, and their engagement has to be above and beyond the minimum of phone calls and emails. Using a CM/GC process allows for higher MWESB and apprenticeship training percentages. Without the CM/GC contracting process the College will have little to no input into the selection criteria of the subcontractors as the decision would be made solely on price. In addition to the use of MWESB contractors, the CM/GC contracting method allows the College to look at a contractor's history of promoting a diverse workforce and including respectful workplace programs on the jobsite.

There are also numerous other goals for inclusivity for various College and community stakeholders. Pre-apprenticeship participation and mentorship programs for small general contractors are all desired outcomes.

Findings:

ORS 279C.335(2), implementing ORS 279C.330, requires the Board to make certain findings in order to grant an exemption, as follows:

" (a) The exemption is unlikely to encourage favoritism in awarding public improvement contracts or substantially diminish competition for public improvement contracts."

Finding: The requested exemption will not encourage favoritism or substantially diminish competition. The College will utilize a competitive RFP process to select the CM/GC firm. The procurement will be formally advertised with public notice. Full competition will be encouraged and all qualified contractors will be invited to submit a proposal. The award will be based upon an objective review and scoring of proposals by a qualified College review committee based on identified selection criteria. Once selected, the CM/GC will select subcontractors via competitive process in accordance with PCC Contracting Rules and as required by ORS 297C.337(3). This competitive process will include outreach to and solicitation of diverse and small contractors pursuant to the College's inclusivity goals.

The CM/GC process should increase competition by maximizing the opportunity for all interested large, small, and/or diverse contractors to participate in the project.

"(b) Awarding a public improvement contract under the exemption will likely result in substantial cost savings and other substantial benefits to the contracting agency that seeks the exemption. In approving a finding under this paragraph, the local contract review board shall consider the type, cost and amount of the contract and, to the extent applicable to the particular public improvement contract or class of public improvement contracts, the following:

“(A) How many persons are available to bid;”

Finding: Based on previous PCC CM/GC contracting processes, the College expects that a substantial number of contractors will be interested in the Block 56 project, and that there will be vigorous competition during the RFP process.

"(B) The construction budget and the projected operating costs for the completed public improvement;”

Finding: The estimated project budget is \$25,000,000. The College has not conducted a detailed analysis of the operating costs, but expects that the improved design resulting from the CM/GC's early participation during the design phase will substantially reduce long-term operating costs.

"(C) Public benefits that may result from granting the exemption;"

Finding: Unlike a traditional design/bid/build procurement, an RFP process allows the District to review the qualification of the proposed GC's project team, ensuring the selected firm(s) has experience and expertise in development of education and related facilities, including the required City of Hillsboro permitting process. This is important to ensure that the selected contractor has the experience and capacity to build complex facilities.

Bringing the CM/GC on during the design phase also promotes an early team approach that leads to better communication, continuous value engineering, and improved constructability review, which results in an improved final design and, consequently, a more streamline construction process. The College's past experience with the CM/GC process has been that this reduces change orders and limits delays during the construction phase. The College also expects that the CM/GC team approach will also allow better monitoring by PCC staff to ensure that the Project stays within budget.

The CM/GC process will also enable PCC to work with the contractor to maximize opportunities for participation by minority, women-owned, and emerging small businesses for subcontracting work. This will increase competition among subcontractors. The College's experience with past CM/GC contracts demonstrates that the College achieves higher MWESB utilization and subcontractor participation than it does through traditional contracting methods.

Enhanced teamwork and early participation in the planning process by the Contractor through the CM/GC process will also allow the College to identify multiple internship opportunities for students where appropriate, and create 'learning lab' opportunities as part of the design and construction process.

Overall, the public benefits of the CM/GC process include cost savings, better achievement of College community goals, and

more timely delivery of the project due to fewer changes and disruptions.

"(D) Whether value engineering techniques may decrease the cost of the public improvement:"

Finding: Value engineering is a routine practice in public improvement projects regardless of procurement method. The CM/GC delivery method allows for the general contractor to participate in the value engineering process during the design phase, resulting in a more effective and efficient process as compared to value engineering via change orders to a completed design. The inherent flexibility and team approach of the CM/GC process allows the College to more easily change the design and scope of work as necessary to meet the project budget before the final design is fixed. This is not something that the traditional bid process offers. Value engineering may or may not decrease the contract sum but it will improve the College's ability to be able to manage the project within the budget and will reduce extra-cost change orders and the costs associated with the attendant project delay. PCC also expects to be able to take advantage of reduced engineering and other professional consultant service fees as a result of this more streamlined CM/GC approach.

"(E) The cost and availability of specialized expertise that is necessary for the public improvement:"

Finding: The Block 56 is a complex project and requires a contractor with the expertise and experience to manage multiple subcontractors, construct the project in a busy section of downtown Hillsboro, and understand the particular needs of the College in terms of construction management and project delivery times. The RFP process allows for review of contractor expertise and the particular expertise of the contractor's proposed team not afforded by a low-bid procurement.

"(F) Any likely increases in public safety:"

Finding: The CM/GC process will enhance public safety because PCC will be able to consider the safety record of the contractors selected and because the CM/GC will be integral to planning the construction schedule and safety measures during the design phase.

"(G) Whether granting the exemption may reduce risks to the contracting agency . . . or the public that are related to the public improvement;"

Finding: The scope and magnitude of the work requires long-term planning and scheduling around the college's academic calendar. The public interest will be best served by establishing a construction methodology that encompasses that capability over the long duration of the Program. Directly involving the contractor in development of these key plans during the design phase will result in a more realistic, achievable, and expeditious schedule.

In addition, the CM/GC process allows the contractor to discover and help address complicated technical issues during the document design process, which facilitates advanced problem-solving. The risks are better understood and are addressed early in the process, reducing financial and schedule risks as a result.

"(H) Whether granting the exemption will affect the sources of funding for the public improvement:"

Finding: This project will be funded by the 2022 Bond Program. There will be no impact on this funding source due to the CM/GC process.

"(I) Whether granting the exemption will better enable the contracting agency to control the impact that market conditions may have on the cost of and time necessary to complete the public improvement:"

Finding: Because the CM/GC process results in the selection of the general contractor early in the design phase, the College is better able to take advantage of market prices by facilitating early purchase of certain project elements. The essential added value of the CM/GC process is the real time market job costing from projects around the Portland market and the West Coast. This knowledge allows the contractor and architect time to consider less costly complementary or alternative items.

"(J) Whether granting the exemption will better enable the contracting agency to address the size and technical complexity of the public improvement;"

Finding: These projects are complex and will require careful planning and coordination to reduce the impact on users of the current buildings and parking lots. One of the biggest

advantages of the CM/GC method is the ability to coordinate all technical work before the start of construction and more accurately establish a construction schedule. Being able to apply best practices as a team will make for a better product within the budget constraints.

"(K) Whether the public improvement involves new construction or renovates or remodels an existing structure;"

Finding: Whilst this project is a new building there is the potential of simultaneous construction of other buildings, not owned by the College, adjacent to this project. Use of the CM/GC process will ensure that the selected contractor has the experience and expertise to do the job.

"(L) Whether the public improvement will be occupied or unoccupied during construction;"

Finding: As a new building there will be occupation during the project.

"(M) Whether the public improvement will require a single phase of construction work or multiple phases of construction work to address specific project conditions;"

Finding: The building will be constructed in a single phase

"(N) Whether the contracting agency or state agency has, or has retained under contract, and will use contracting agency or state agency personnel, consultants and legal counsel that have necessary expertise and substantial experience in alternative contracting methods to assist in developing the alternative contracting method that the contracting agency or state agency will use to award the public improvement contract and to help negotiate, administer and enforce the terms of the public improvement contract."

Finding: The College's Office of Planning & Capital Construction has extensive experience in implementing successful CM/GC contracting processes, including the successful projects from the 2008 & 2017 Bond Programs and the current projects funded by the 2022 Bond Program. The District's outside legal counsel, Dun Carney LLP, has extensive experience with the CM/GC alternative contracting methods and has represented other public agencies on multiple CM/GC projects.

Ultimate Finding: For these reasons, use of the CM/GC Alternative Contracting Method for the Block 56 Project is likely

to result in substantial cost savings and deliver other significant public benefits as compared to use of the standard/bid/build process within the meaning of ORS 279C.335(2)(b).

Notice was published in at least one trade newspaper of general statewide circulation a minimum of 14 days prior to the hearing. A copy of that notice is attached hereto as Exhibit "B" and incorporated by this reference.

The Findings above have been considered by the Board and are adopted and approved.

Based upon the approved Findings, and the use of the Construction Manager/General Contractor process as the manner of selecting the construction contractor for the Project, it is unlikely that an exemption of the construction contract from the competitive bidding requirements of the public contracting statutes will encourage favoritism in the awarding of a public contract for the Project, or substantially diminish competition for public contracts of the like nature.

Based upon the approved Findings, the awarding of the construction contract for this Project using the alternative method of Construction Manager/General Contractor pursuant to an exemption under ORS 279C.335(2) will likely result in substantial cost savings and other substantial benefits to the College.

The College is granted an exemption under ORS 279C.335(2) from the competitive bidding requirements of ORS 279C.335(1) for the construction contract for the Project, and directs that the College may utilize the Construction Manager/General Contractor method as the alternative contract method, provided the College also remains permitted, at the College's discretion, to use traditional bidding for any aspect of the Project pursuant to ORS 279C.335(1).

For any contract utilizing the Construction Manager/General Contractor method of procurement, the procurement shall be in accordance with the Attorney General Model Rules adopted under ORS 179A.065

**RECOMMENDATION:** That the Board of Directors, acting as the Local Contract Review Board for the College, after consideration of the above factors, adopt findings (a) and (b) above and grant an



exemption from competitive bidding for the Hillsboro Block 56 construction contract to authorize the use of a CM/GC alternative contracting method for the project. Funding for this project will be from the 2022 Bond Program.

To: Portland Community College Bond Office - Cherie Maas-Anderson  
9700 SW Capitol Hwy, Ste 260  
Portland, OR, 97219

State of OR }

} SS:

County of Multnomah }

**01/20/2025.**

State of Oregon  
County of Multnomah


By:

Michelle A. Rogers

Michelle A. Ropp

By:

n:1 Bj-1



Nicholas Bjork  
Notary Public, State of OR  
No. 1044188

Page 1 of 2

**PORTLAND COMMUNITY  
COLLEGE  
NEW PCC HILLSBORO CENTER  
PROJECT  
PUBLIC NOTICE**

Portland Community College (PCC) is seeking exemption from the competitive bidding pursuant to ORS 279C.335 (5).

The PCC Board of Directors at their public business meeting held February 20, 2025, will be considering an action item, if approved, to authorize an exemption from the competitive bidding requirements. The exemption, if approved, would authorize the use of an alternative procurement process, a request for proposal solicitation, to obtain Construction Manager/General Contractor (CM/GC) services for the new PCC Hillsboro Center project.

A public hearing for the purpose of taking comments on the draft findings will be held on receipt of a written request.

Please direct all requests to hold a public hearing and/or a copy of the draft findings by email to: john.mclean1@pcc.edu by 2:00PM (Pacific) February 10, 2025.

Dated this 20th of January, 2025

Cherie Maas-Anderson

PCC - Buyer and Contract Specialist

Published Jan. 20, 2025. 4020608

---