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Bond Program Update: 
 
As we were preparing for the start of Winter term a lot of time was spent on planning 
for parking impacts at both Cascade and SEC. The collaboration between multiple 
college departments proved to be of great benefit as the potential parking impacts at 
both campuses were not as difficult as they could have been. There were some 
adjustments that had to be made, further signage added, and continual monitoring has 
helped to mitigate student concerns about parking. At Cascade the community has 
shared that the parking this term has been better than in the past. We will all work 
together to continue to strive for improvement. 
 
This term all campuses are feeling the excitement and impact of construction. Students, 
staff, faculty, and the community seem to be excited to see things happening. We are 
putting more businesses and people to work and that is good for our economy. The 
bond office is working on putting together information to share with the Board on 
economic impact the bond dollars are having on our community.  
 
Willow Creek retail build out continues and the college’s portion will be complete at the 
end of February. Once our contractor is finished then the retail tenant will complete his 
work, which includes finishes and equipment installation.  
 
As part of the two new buildings at SEC we have some retail space that will be available 
to bring activation to both 82nd Avenue and Division. Our retail consultant has had 
conversations with potential tenants before the construction began and we have 
provided guidance and asked them to now pick up those conversations as construction 
is underway.  
 
Conversations continue with our wayfinding and signage consultant about ways that we 
can make it easier for students and citizens to navigate on our campuses.  One 
conceptual approach that we’re learning about in this work is “environmental graphics. 
An example of environmental graphics would be adding colorful vinyl images on glass as 
department identifiers; these are easily changeable if departments change or move and 
not very expensive.  This might prove to be a useful adjunct to our current signage 
standards, which would be retained.    
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District Wide Projects: 
 
Work continues at all the campuses on the TSS Bond projects. These projects are 
currently centered around power back up systems for the telecom rooms and the district 
data center upgrade.  
 
At Rock Creek, in late December, Fortis and FMS successfully tested the fire/life/safety 
side of the new generators. The new generators now replace the old backup battery 
inverters that were coming to the end of their useful life. 
 
Uniterruptible power supplies (UPS’s) have been ordered for the remaining telecom 
rooms for all buildings on the Rock Creek Campus. TSS will move equipment and cabling 
in some of the telecom rooms to provide room for the new UPS’. Fortis plans to 
complete UPS installation and testing of the new generators by the end of March. 
 
At Sylvania, we received the permit for the Data Center work. Construction is almost 
completed for the Data Center control room and office and the operators will be moving 
back into their area. Construction will soon begin on the new UPS room. We are working 
with the design teams and the contractor to identify the appropriate fire suppression 
products for the Data Center. The additional cooling for the Data Center supplies greater 
airflow requiring more sensitive particulate monitoring. HSW has installed the generator 
pads, conduit, and electrical needs for the new generators. We are beginning a series of 
planned electrical outages at the campus to install the two new generators in February. 
 
At Southeast Center, the entry point for telecom services to the campus needs to be 
moved to accommodate the learning commons (Library) location. We met with the 
contractors and utility vendors to plan and coordinate the move for the data and 
telephone services to the campus. Walsh is installing new conduit and cable to support 
the new routing, which will be completed in February. 
 
At Cascade Campus, we reviewed the construction documents for the two new buildings 
with THA. Wireless access point locations were identified by TSS using the vendor’s 
modeling software. Suggestions were presented to the design teams regarding cabling 
pathways and data outlet needs in both new buildings. 
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Campus Updates: 
 
Rock Creek: 
 
Building 2 interior renovations continue for Auto Collision Repair Technology. The paint 
booth and mixing room installation has made good progress and is scheduled for 
completion during winter term 2013. Design for the upgrades to the dust collection 
system in Building Construction Technology has begun. 
 
Construction work continues for the East Addition to Building 7 which began in early 
December. The site utility work is almost complete and the excavation for the 
foundation has begun. The concrete footings and the building slab will be poured and 
completed by the end of February. We anticipate seeing that structural steel framing  
will begin in the middle of February. 
 
The Building 5 addition planning work continues with the future occupants which 
includes food service, bookstore, ASPCC, student activity spaces, Social Science and 
Health division office space as well as health classrooms and general purpose 
classrooms. A series of outreach sessions took place on campus for input and review on 
February 11, 12, and 13. The schematic design phase of the project is scheduled to be 
complete at the end of February.  
 
Fortis has been leading a monthly mentoring session for the MWESB partners, Faison 
Construction and Northwest Infrastructure. Topics include project scheduling, safety, 
project management, cost control, accounting, and subcontract management.  
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Southeast Campus: 
 
Construction at Southeast is in high gear. Crews have placed the first floor concrete 
slab-on grade for the student commons building along SE 82nd Avenue. They placed the 
second floor the week of February 4, 2013, Walking the edges of the construction 
fencing can already give a person a good idea of what the new campus will look like 
once completed. 
 
Demolition of the above grade portion of the Legin restaurant and banquet hall along SE 
Division Street is finished. Crews will complete debris recycling, final site clean-up and 
slab removal by the end of this month. With the completion of the Legin demolition, the 
contractor will begin to relocate existing underground utilities, including 
telecommunications, fire suppression water, and emergency power lines. 
 
Demolition of Legin has made it possible for the contractor to begin site clearing and 
layout for the new learning commons (Library) building along SE Division Street during 
the last week of January. Building footings, shear walls, and slabs-on grade are in 
process for the month of February.  
 
Bond staff and campus end users are currently reviewing the 100 percent Design 
Development documents for the 1911 German American Society building. The bond 
team is also reviewing value engineering items to bring the project to budget and 
incorporating additional items that are part of the District Standards into the design prior 
to beginning Construction Documents. 
 
To facilitate traffic movement and parking at Southeast during construction, a vehicular 
pass-through between the Slavic Church and the PCC north parking lot was created just 
in time for winter term. The church lot provides campus users a much-needed second 
vehicular entrance/exit on SE 82nd Avenue. In addition, staff has installed a variety of 
traffic control signage and striping to address traffic flow in the parking lots and at 
access points. Parking staff is closely monitoring the lots and traffic flow to make 
adjustments as needed to reduce congestion at peak demand times. Also, campus and 
bond staff is using various communication tools to encourage students, staff, and faculty 
to park in the church lot, use alternative transportation, and discourage parking in the 
neighborhood. Construction is still on schedule to reopen the vehicular campus 
entrance/exit on SE Division Street just in time for fall term 2013. 
 
The PCC bond team continues negotiations with the Bank of the West regarding shared 
use of properties owned by both parties. We presented an initial draft proposal to the 
Bank in late January for their consideration. 
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Cascade Campus: 
 
Construction of the underground parking garage continues at Cascade. Hoffman 
Construction has finished the pilings and is now working on excavation and shoring. 
More than 55,000 cubic feet of soil are being removed from the site each day. The 
garage will have 210 parking spaces and serve as the foundation for the new student 
center and academic buildings.  
 
The start of winter term meant great demand for parking at Cascade, which was 
managed through a number of Transportation Demand Management measures. For 
example, about 50 employees exchanged their parking permits for transit passes, and 
two new satellite parking lots are now available and their use continues to grow. We 
hope that by the beginning of spring term, two new surface parking lots will be ready 
with space for 50 cars. 
 
Construction is well underway on the former Paragon building at 815 N. Killingsworth 
Street. The building is undergoing seismic upgrades and several utility relocations. Soon 
a new roof will go on to secure the space for the interior improvements. The newly 
renovated building will serve as the construction office for Hoffman Construction, who is 
also using the Kanjaya Building at 820 N. Killingsworth Street to house the many 
subcontractors on the job. This new space will be open in April. 
 
Through Hoffman, three vendors presented bids for access control, security cameras, 
and door hardware in early January to Public Safety, FMS, TSS, and the Bond office. A 
vendor was selected and a Board resolution is in included in the February packet. The 
contractor will install cable, add door hardware, place card readers, and additional 
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security cameras in many of the campus buildings. The Cascade Campus will be the first 
in the college to see these improvements.  
 

 
 
Sylvania Campus: 
 
The initial round of pricing for the first phase of the CC Building is complete and we are 
in the early stages of value engineering to stay within budget and confirm department 
program needs are being met. This first phase consists primarily of the SE corner of the 
CC and affects the Financial Aid, Business Office, Registration, Orientation Center, TLC 
and Orientation Lab.  Construction is anticipated to begin in early Summer 2013.  The 
remodel of the SY Campus Administration Space is under construction as of the week of 
February 11, 2013 and complete by May 2013.  The design for the new exterior north 
elevator at the CC building is complete and construction is expected to begin in April 
2013 and complete by August 2013. 

The ASB (Automotive Storage Building) is nearly complete and we hope to utilize it for 
swing space on upcoming summer projects in the AM, SS or ST. 

Construction continues on the ground floor of the HT building to accommodate Campus 
Technology Services (CTS).  They are currently located in the CC, but will move to HT 
to accommodate the future CC remodel.  This work is scheduled to complete late May 
2013. 

The Plaza Access Lane (PAL) is nearly complete and will provide temporary access for 
the general contractor as they perform remodels on the CC, CT and HT 
Buildings.  Though its primary use is for contractor access, it will be available for public 
usage in March 2013. 
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Ten digital podiums were installed in classrooms in the TCB and CT during winter break. 
The Media team is evaluating the new podiums. Recommendations for future 
installations are forthcoming. 
 

 
 
 
Swan Island:  
 
Waterleaf  Architects is moving forward with construction documents for the project. It 
will take about two months for that work to be completed. As that work is taking place 
several meetings have been scheduled; (1) with the end users to make sure the design 
is still in line with the needs; (2) Swan Island Business Association to update the island 
businesses on the project; (3) Public Safety, FMS, and Transporation to receive feedback 
on the design doucments/project.  
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Financial Update: 
 

 
 

 


	Ten digital podiums were installed in classrooms in the TCB and CT during winter break. The Media team is evaluating the new podiums. Recommendations for future installations are forthcoming.

