Summary
The monthly report overviews the status of each work group up through the current month. It addresses the key areas of focus and activities, outstanding questions or information requests, and next steps.

Overall Project Topics:
1. Work in July focused on developing project evaluation tools for each work group to prioritize identified deficiencies.
2. On-going work was conducted on what is termed “Progress Report Material” as the initial draft of the Facilities Plan is more technical in nature. It will be reviewed by PCC throughout July and August and will provide the planning team with comments and direction.

Contents
Space Utilization Work Group ........................................................................................................ 2
Facilities Condition Work Group .................................................................................................. 3
Capital Projects Work Group ......................................................................................................... 5
Safety and Security .......................................................................................................................... 6
Transportation and Parking Work Group ..................................................................................... 7
Information Technology Work Group ............................................................................................. 8
ADA Work Group .......................................................................................................................... 9
Sustainability Work Group ............................................................................................................... 10
Updated Overall Project Schedule (attached) .................................................................................. 11
Space Utilization Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
</table>
| Kurt Simonds  
Dean of Instruction  
Cascade Campus | Laura Massey  
Tonya Booker  
Tricia Brand  
Ken Dodge  
Karen Sanders  
Tatyana Batazhan  
Julie Mast | Bryan Higgins (SRG)  
Kent Duffy (SRG)  
Robert Lochner (SRG)  
Tom Hier (Biddison Hier) |

Summary of Activities:
Work continues on refining available scheduling data in coordination with the campus schedulers

Key Focus for Month and Next Steps
Make adjustments to course and room datasets based on information provided in June meetings.
Follow-up with appropriate individuals from PCC as follows:

- Obtain room list for each campus and center that identifies general versus special purpose rooms. (Sarah Rohwer, from 25Live)
- Request list of Community Ed codes (from CLIMB)
- Review additional information provided for selected Centers (e.g., Willow Creek) to determine whether it is possible to generate additional course scheduling information from informal and alternative scheduling datasources that these Centers maintain.

After new data received, incorporate into existing datasets, then regenerate course data for each campus and center, separating out only those records where open questions still exist. Share these with individuals at the relevant campuses / centers for a final data review. (Updates to be made where missing information on a section is available; where information is not available, note that and exclude record from future analyses.)

For Centers that are more idiosyncratic in the activities held in their rooms (e.g., CLIMB, Willow Creek) or that do not yet have systems in place to track room usage in a complete way, prepare narrative descriptions of current conditions, and provide recommended strategies for data collection going forward, with the ultimate goal of achieving a unified District-wide academic scheduling process.

Outstanding Items
See above.

Schedule
Early September begin rerunning utilization analyses. Target campus meeting in September to share results of revised utilization analyses.
Facilities Condition Assessment Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
<tbody>
<tr>
<td>John MacLean</td>
<td>Tony Ichsan</td>
<td>Gary Danielson (SRG)</td>
</tr>
<tr>
<td>Manager</td>
<td>Joe Gamble</td>
<td>Bryan Higgins (SRG)</td>
</tr>
<tr>
<td>Manager</td>
<td>Mark Erickson</td>
<td>Nedzib Biberic (PAE)</td>
</tr>
<tr>
<td>Manager</td>
<td>Zahava Jones</td>
<td>Jared Lewis (Catena)</td>
</tr>
<tr>
<td>Manager</td>
<td>Heidi VanBrocklin</td>
<td>Tom Jaleski (Code Unlimited)</td>
</tr>
<tr>
<td>Manager</td>
<td>Gary Sutton</td>
<td>Sarah Jones (DEA)</td>
</tr>
<tr>
<td>Manager</td>
<td></td>
<td>Melinda Graham (2.ink Studio)</td>
</tr>
<tr>
<td>Manager</td>
<td></td>
<td>Paul Wroblewski (2.ink Studio)</td>
</tr>
<tr>
<td>Manager</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Summary of activities
The Facilities Work Group has been refining the criteria that will be used to evaluate the items identified during site visits. This includes a cost matrix spread sheet for use in cost estimate.

Key Focus for month
With the Work Group update the assessment spread sheet to order items per ranking.

Additional information and feedback has subsequently been provided by PCC Grounds and the consultant team such as updates to electric vehicle charging stations, shower locations, information and mapping for Service Yards, and Sustainability-related initiatives. Integrate new information into the existing site information diagrams and narrative.

Outstanding Items
No outstanding items identified at this time.

Next Steps
Work in August will focus on a continued effort to review the Progress Materials. The consultant team will gather comments to start incorporating recommendations and material for the draft report.
Capital Projects Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
<tbody>
<tr>
<td>Linda Degman</td>
<td>Zahava Jones, Debra Jarcha, Rebecca Ocken, Gary Sutton, Tony Ichsan</td>
<td>Nita Posada (SRG), Susan Gust (SRG), Bryan Higgins (SRG)</td>
</tr>
<tr>
<td>Director</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bond Program</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Summary of activities
Now that the capital projects have been approved by the PCC Board, the Capital Projects Work Group scope is complete. The final list of projects to move forward to the 2017 Bond is below.

- Metropolitan Workforce Training Center
- Instructional Capital Equipment
- Sylvania’s Health Technology Building
- Health Interprofessional Training
- Extend Lifespan of Facilities
- Information Technology Upgrades
- Safety and Security Upgrades
- Rock Creek Child Development Center
- Safety, ADA and Transit Needs
- Cascade Public Safety Building
- Facilities Planning

Next Steps
PCC to prepare a November Ballot measure.
Safety and Security Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
<tbody>
<tr>
<td>Derrick Foxworth</td>
<td>Debra Jarcho</td>
<td>Bryan Higgins (SRG)</td>
</tr>
<tr>
<td>Director</td>
<td>Danielle Parker</td>
<td>Rob Layne (Layne)</td>
</tr>
<tr>
<td>Public Safety</td>
<td>John Zalas</td>
<td>Mark Peterson (Layne)</td>
</tr>
<tr>
<td>Mike Sturgill – Co-chair</td>
<td>Alan Bral</td>
<td></td>
</tr>
<tr>
<td>Specialist IT</td>
<td>Kevin Crowley</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Tony Ichsan</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Neal Naigus</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Charisse Loughery</td>
<td></td>
</tr>
</tbody>
</table>

Summary of activities
Members of the Safety and Security Work Group met with the consultant team to review and confirm scope for new college-wide Security Standards. This is additional scope to Facilities Plan, but considered essential to guide Work Group recommendations.

Key Focus for month
Standards development will be the key focus of the Work Group along with reviewing the Progress Materials issued August 11, 2017.

Outstanding Items
Additional time may be needed to allow for standards development while also tracking and ranking items included in the Progress Materials.

Next Steps
Continue on-going coordination with Work Group regarding standards.
Transportation and Parking Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kathleen McMullen Manager Transportation and Parking</td>
<td>Karissa Nickerson Wendy Palmer Jennifer deLaix Mark Gorman Michael Kuehn Jack Lussier Mandy Ellertson Dean Halley</td>
<td>Bryan Higgins (SRG) Gary Danielson (SRG) Todd Mobley (Lancaster) Miranda Wells (Lancaster) Phil Worth (Kittelson)</td>
</tr>
</tbody>
</table>

Summary of activities
The Transportation Work Group has developed a summary that has been issued for review along with the Progress Materials. The consultant group is working on adding an additional matrix to pick up more facility-related items per campus and parking lots.

Key Focus for month
The Work Group will refine and confirm project criteria for ranking and run projects through the ranking process. Planning Team has issued the progress materials for review by the Work Group.

Outstanding Items: No outstanding items identified at this time.

Next Steps:
Work in August will focus on PCC’s continued effort in reviewing the information. The consultant team will gather comments to start incorporating recommendations and material for the draft report.
Information Technology Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
</table>
| Val Moreno, Director, Information Technology | Patrick Iglehart  
Michael Heuer  
James Reece  
Ed Hawkins  
Payam Damghani  
Andy Freed  
GD Iyer  
Hank Schottland | Bryan Higgins (SRG)  
Bjorn Clouten (SRG)  
Richard Bussell (Vantage)  
Ken Godachy (Vantage)  
Jon Young (Vantage) |

Summary of activities
The Information Technology Work Group continued progress on summarizing the Telecommunication Room data from the room data sheets and developed a pre-draft report. Current and proposed bond projects were discussed, and the TR Room Reporting methodology was presented to the IT Work Group during the web meeting on July 18th.

Key Focus for month
Draft report formation and initial analysis and scope identification of proposed Bond projects.

PAE will also start the evaluation of all remaining IDF rooms. This is additional scope to the project but deemed necessary to confirm adequate cooling and power back-up.

Outstanding Items
No outstanding items identified at this time.

Next Steps:
Work in August will focus on assembly of technology sections on the report, preparation of tables, maps, pictures, and summary charts for inclusion in the draft report and appendix.

Further coordination with PAE regarding progress on the External Wi-Fi and Outside Plant documentation.
ADA Work Group

<table>
<thead>
<tr>
<th>Chair</th>
<th>Members</th>
<th>Consultant Team</th>
</tr>
</thead>
<tbody>
<tr>
<td>Alex Baldino</td>
<td>Wendy Palmer</td>
<td>Bryan Higgins (SRG)</td>
</tr>
<tr>
<td>Equity Investigator</td>
<td>Donna Bezio</td>
<td>Gary Danielson (SRG)</td>
</tr>
<tr>
<td>Office of Equity and Inclusion</td>
<td>Jody Giffen</td>
<td>Sarah Jones (DEA)</td>
</tr>
<tr>
<td></td>
<td>Maria Mendez</td>
<td>Joshua Klyber (Code Unlimited)</td>
</tr>
<tr>
<td></td>
<td>Kathy McMullen</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Kevin Edwards</td>
<td></td>
</tr>
</tbody>
</table>

Summary of activities:
The Work Group developed a summary that has been issued for review along with the “pre-draft” report information.

Key Focus for month:
The ADA Work Group crafted a criteria matrix and evaluated identified deficiencies. Items are ranked by high, medium, and low, and take into consideration compliance issues as well as complexity to implement.

Outstanding Items: No outstanding items identified at this time.

Next Steps:
Work in August will focus on PCC continued effort in reviewing the information.
Summary of activities:
The Sustainability Work Group has developed a summary that has been issued for review along with the Progress Materials.

Key Focus for month:
Review and refine the Progress Materials

Outstanding Items: No outstanding items identified at this time.

Next Steps:
Work in August will focus on PCC continued effort in reviewing the information.