

Rock Creek Campus  
Bond Internal Steering Committee (BISC) Meeting Notes – Meeting #17  
4/4/2011

**In attendance:** Dave Rule, Birgitte Ryslinge, Narce Rodriguez, Linda Degman, Barbara Linn, Janis Nichols, Margie Fyfield, Shannon Baird, Dorina Cornea-Hasegan, Brenda Ivenese, Craig Londraville, Ginger Smith, Walter Morales, Karen Sanders, Irene Giustini, Erin Stanforth, Russ Dunnington, Karen Maxwell, Victor Mena (student), James Meyer (Opsis) & Jason Miller (Opsis), Sherry Dugan (Notes)

**Chair:** Dave Rule

**Agenda:** See Attached

1. Introduction
  - Janis Nichols, Rock Creek Campus' first Campus Community Relations Manager was introduced.
2. Approval of 3/14 BISC meeting notes
  - Clarification was needed regarding the manure storage facility, if it is part of the Biology & Management of Zoo Animals class that has been talked about at Rock Creek. No, this is an area that will allow the current manure area to be relocated due to current location being impacted by the new egress road.
  - Some people weren't able to read the notes. We can address any other questions/clarification at the next BISC meeting on April 18.
3. Survey Update
  - Survey results are back.
    - There were a lot of responses to the survey.
    - Students had a high % of the survey responses.
    - Very good response also from Rock Creek Campus.
    - Barb can give us the results at the next BISC meeting.
4. CWS / CP07 Update - Status of Summer Work
  - Clean Water Services/CWS Update:
    - Bond team has met with Clean Water Services three times in the last two months to discuss clarification of requirements for the Bond work.
    - In the last meeting it was confirmed that the Rock Creek campus will need to provide a storm water master plan for the entire Bond work.
    - Storm Water improvements originally planned to start this summer, will have to wait until the storm water master plan is completed.

Rock Creek Campus  
Bond Internal Steering Committee (BISC) Meeting Notes – Meeting #17  
4/4/2011

- CP07 Update:
  - Wing-Kit Chung, Barbara Linn and Janis Nichols attended the March 28 meeting to discuss PCC's position on the proposed exit road going to 185<sup>th</sup> from parking lot C.
  - The current proposal by PCC is for an egress/exit road only.
  - CP07 would like to see the College provide two way access from 185<sup>th</sup>.
  - CPO 7 is planning to send a letter to Washington County to encourage them to support the idea.
  - Those attending the meeting worked together to collaborate on the letter going to Washington County from CP07.
  - Both PCC and CP07 were happy with the outcome.
- Status of Summer Work
  - The plan to start the proposed egress/exit road, storm water improvements to parking lots A and C, and the parking lots projects; which include, some reworking of the parking, and to re-stripe and seal the parking lot this summer, will be delayed.
  - Work will be delayed until the summer of 2012 when the storm water master plan will be completed.
- 5. Brief report out on programming activities
  - Opsis has been meeting with the 3 groups; West Zone, CTE, and Learning Spaces
  - For diagrams and information on the presentation regarding the West Zone, CTE, and Learning Spaces please visit:  
<https://spaces.pcc.edu/display/bond/BISC+2011+Minutes>  
Click on the file for the presentation from the last BISC: BISC 04-04-2011 FINAL.ppt
- 6. SLC / CRC program distribution
  - Options, A, B & C
    - The above referenced website also includes the diagrams of the 3 SLC/CRC relocating options.
    - The BISC members chose unanimously Option B
    - Opsis will cost out Option B.
- 7. Q & A, and closing remarks
  - Next BISC meeting will be on Monday, April 18 from 1:30 – 3:30 in the Event Center