
October 24, 2019 
 
 
20-058 APPROVE THE GUARANTEED MAXIMUM PRICE 

(GMP) PRESENTED BY MORTENSON 
CONSTRUCTION FOR THE DEVELOPMENT AND 
CONSTRUCTION OF THE OREGON 
MANUFACTURING INNOVATION CENTER (OMIC) IN 
SCAPPOOSE 

 
PREPARED BY: John MacLean, Finance and Procurement Manager, 

Planning and Capital Construction 
 
FINANCIAL  
RESPONSIBILITY: Linda Degman, Director, Planning and Capital 

Construction 
 
APPROVED BY: Sylvia Kelley, Executive Vice President 
 Mark Mitsui, College President 
 
REPORT: OMIC is a world-class collaborative environment bringing 

together industry, higher education and government in 
partnership to develop new tools, techniques and 
technologies to address near-term manufacturing 
challenges through applied research and advanced 
technical training. PCC will be building a new center in 
Columbia County as part of OMIC to train apprentices in 
advanced manufacturing. 

 
 On August 18, 2016, per Board Resolution BA17-021, 

the Board authorized the use of the Design/Build 
alternative contracting method for the design and 
construction of the OMIC Training Center in Columbia 
County. 

 
 On May 17, 2018, per Board Resolution BA18-112, the 

Board agreed to award the Design/Build contract to 
Mortenson Construction with the requirement that after 
completion of the detailed design phase Board approval 
would be requested for the GMP. 

 
 Mortenson Construction has presented the College with 

a GMP of $19,694,914. This amount includes a 3% 
construction contingency. P&CC staff have reviewed and 
determined that this figure is complete, accurate and 
within the budget identified for this project. 
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 This GMP replaces the Early Work Amendment that was 

approved on June 27, 2019, per Board Resolution BA19-
129. 

 
 Mortenson has competitively bid the sub-contracts and 

awarded to the responsible proposers whose proposal is 
determined to be the most advantageous to the College. 

 
 The contract requires Mortenson make good faith efforts 

to achieve PCC goals for COBID participation, use of 
apprentices, and workforce diversity. 

 
 The proposed GMP has the following projections for 

these: 
 
 COBID – Target 20%, Projected Participation 26% 
 
 Apprenticeship Hours – Target 20%, Projected 

Participation 17% 
 
 Workforce Diversity – Target 20% Minority, 15% Women, 

No figures at this point. 
 
 P&CC staff will engage with Mortenson to ensure 

progress is made to meeting all PCC goals. 
 
RECOMMENDATION: That the Board of Directors approve the Guaranteed 

Maximum Price of $19,694,914 presented by Mortenson 
Construction for the design and construction of the 
Oregon Manufacturing Innovation Center in Scappoose, 
Oregon. 
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