

	2015				2016				
	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL
DOWNTOWN TIGARD Downtown loop Commercial loop Clinton crossing Ash Avenue Branch service SE TIGARD Adj. to freight rail Adj. to I-5	Tigard Key Issues Memo	PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues							
		DISCUSSION: Tigard							
TUALATIN Lower Boones Ferry Adj. to I-5 & freight rail	PREPARE & REVIEW: technical info, Key Issues memo, presentation		Tigard Key Issues Memo						
			DISCUSSION: Tualatin						
PCC SYLVANIA Light rail tunnel	PCC Tunnel Technical Memo	PCC Status Memo	PREPARE & REVIEW: PCC connections info, memo			PCC Connections Memo	DECISION: PCC light rail tunnel		
	PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues								
CENTRAL BARBUR	PREPARE & REVIEW: technical info, technical memo		Central Barbur Technical Modifications Memo						
MODE Bus rapid transit Light rail	PREPARE & REVIEW: technical info, evaluation, presentation				Mode Evaluation Report		DECISION: HCT mode		
		DISCUSSION: mode factors			DISCUSSION: mode eval.				
TERMINUS	PREPARE & REVIEW: technical info, evaluation, presentation		Terminus Options Memo						
			DISCUSSION: terminus						
CORRIDOR-WIDE	PREPARE & REVIEW: technical info, evaluation, presentation		Evaluation Report 2: Tigard and Tualatin	Recommendation Report 2: Tigard, Tualatin, terminus	DECISIONS: Tigard and Tualatin HCT alignments HCT terminus options Central Barbur technical modifications	Recommendation Report 3: mode, PCC tunnel	Draft Preferred Package: HCT Package: mode, alignment, terminus and associated projects SIS projects funding strategy land use and development strategy	PUBLIC REVIEW OF STEERING COMMITTEE DECISIONS: Draft Preferred Package	DECISION: Final Preferred Package: HCT Package: mode, alignment, terminus and associated projects SIS projects funding strategy land use and development strategy
	PREPARE & REVIEW: Shared Investment Strategy (SIS) roadway & active transportation projects funding strategy land use and development strategy						DISCUSSION: SIS projects funding strategy land use and dev. strategy		

SWCP STEERING COMMITTEE MEETING DATES	September 14	October 12	December 14	February 8	April 11
--	--------------	------------	-------------	------------	----------