

## SW Corridor Update



## **Since February Board Meeting:**

- Continuation of working meetings with Project team (Metro, Trimet, CoP and PCC).
- March/April
  - MOU first draft and discussion
  - PCC Connections options matrix
- March 1 Technical Report posted. Options for Improved Transit Access to PCC Sylvania.
- April 4 Staff Recommendations posted on Transit Mode and PCC Sylvania Tunnel.
- April 6 Steering Committee meeting (evening community meeting).
- April 18 Campus program review with Division Deans to go over SERA's planning.



## **Options between light rail and PCC:**

- Walk/bike connection to campus
  - Bridge and walkways
- PCC campus bus hub
  - Additional bus routes
  - Transit way
- Mechanized Connections
  - People movers
  - Funiculars or Aerial Trams
  - Driverless
- Shuttles to campus
  - TriMet shuttle
  - PCC shuttle subsidized



## **Next Steps:**

- Completing final draft of MOU and Connections Matrix
- May 9<sup>th</sup> SW Corridor Steering Committee
  - Discuss Transit Mode and PCC tunnel
- Summer 2016, Charrette for Sylvania Planning

